

FinTrust Digital Bank — Week 1 (Project Management Track)

Programme: AnalystLab Africa — Experience Lab Internship **Project:** FinTrust Financial Intelligence & Digital Banking Support Solution **Track:** Project Management **Week:** 1 of 4 — Understand & Plan

Overview

FinTrust Digital Bank is a fictional digital bank seeking to use data, machine learning, and generative AI to better understand customer/transaction behaviour, support risk-related decision-making, improve operational processes, and strengthen digital customer support.

Over four weeks, four technical tracks — Data Analytics, Data Science, ML Engineering, and Generative AI — build toward one integrated solution:

```
Customer & Transaction Data
  → Analytics Findings & KPIs
  → Predictive Risk Intelligence
  → ML Workflow/Service
  → Knowledge-Based GenAI Support
  → Integrated FinTrust Solution
```

As the **Project Management** track, my role is to coordinate that integration — not to build a track-specific technical output, but to define scope, sequence dependencies, track risk, and keep delivery on schedule across all four tracks.

Week 1 was completed individually, with no formal cross-track collaboration requirement. Formal collaboration begins in Week 2.

Contents

File	Description
01_project_charter.md	Project title, business problem, objective, scope, stakeholders, expected outputs, success criteria, assumptions, constraints

02_wbs.md	Work Breakdown Structure across all four weeks and five workstreams
03_timeline.md	Four-week timeline with major activities, milestones, deliverables, deadlines
04_dependency_register.md	Initial cross-track dependencies anticipated from Week 2 onward
05_risk_register.md	10 identified project risks with probability, impact, mitigation, and ownership
06_reporting_plan.md	Reporting cadence and format for tracking progress through Week 4

Next Steps

- **Week 2:** Track progress as tangible outputs are exchanged between tracks for the first time; update dependency and risk registers based on real handoffs; issue first status report.
- **Week 3:** Coordinate integration of ML Engineering, Data Science, and Generative AI outputs; run informal compatibility checks ahead of final integration.
- **Week 4:** Coordinate final integration, confirm all deliverables, support presentation readiness, document lessons learned.

Part of the [AnalystLab Africa](#) Experience Lab Internship Programme. #AnalystLabAfrica